
Engineering & Construction Stormwater Projects for Public Works 
30-May-23

Priority Scheduled Scheduled Scheduled

Item

PS = Public Safety

HF = Potential Home Flooding

SD = Surface Strutural Damage

UD = Unmanaged Surface Drainage Engineering Construction Construction Engineering Construction Contract/

No. Project Status Complete Start Complete Cost $ Cost $ Bid/Estimate Comment Engineer Contractor Ward

2024 ANTICIPATED PROJECTS

1 Boone Road Hurricane Creek Crossing Phase 1 Determining Scope PS Jun-22 TBD TBD 280,000.00$    2,000,000.00$      Estimate Raise 2-Lane TBD TBD 3&4

2 Boone Road Hurricane Creek Crossing Phase 2 Determining Scope PS TBD TBD TBD 1,760,000.00$ 16,000,000.00$   Estimate Expand 4 Lane TBD TBD 3&4

Anticipated Total Project Costs = 2,040,000.00$ 18,000,000.00$   

2023 ANTICIPATED PROJECTS
3 Raintree Drainage Project 1 In Construction HF Complete Mar-23 May-23 43,750.00$      530,000.00$         Contract Waiting on Final Garnat Cisnero 1

4 Raintree Drainage Project 2A In Construction HF Complete Mar-23 May-23 17,078.40$      439,000.00$         Contract Waiting on Final Garnat GSE 1

5 Dogwood Drainage Phase 2B In Construction SD Complete Apr-23 Jun-23 $29,601 334,000.00$         Contract Waiting on Final Garnat Cisnero 3

6 Meadow Creek In Construction SD Complete May-23 Jun-23 4,000.00$         50,000.00$           Contract Waiting on Final Garnat Valadez 1

7 111 Rogers - Inlet and ditching Improvement Pending Easement Dispute UD Complete TBD TBD 5,000.00$         49,000.00$           Contract Halted for Easement Garnat TBD 3

8 Stone Pine In Construction SD Complete May-23 Jun-23 1,800.00$         51,000.00$           Contract Waiting on Final Garnat Valadez 1

9 Cambridge Phase 1 Drainage In Construction HF Complete Feb-23 Jul-23 12,850.00$      107,000.00$         Contract Coord with Dev RE D&D 1

10 Cambridge Phase 2 Drainage Engineering of Drainage Path PS Jul-23 TBD TBD 33,000.00$      500,000.00$         Estimate Coord with Dev RE TBD 1

11 Stillman Loop Drainage Engineering of Drainage Path HF Ongoing Ongoing Ongoing 120,000.00$    1,500,000.00$      Estimate with COB forces MCE COB 2

12 Whispering Oak In Process of Easement HF Ongoing TBD TBD 18,400.00$      230,000.00$         Estimate Estimate COB/GarnatTBD 2

13 Eastwood Phase 2 Engineering of Drainage Path HF Complete TBD TBD 10,160.00$      127,000.00$         Estimate Analyzing options MCE TBD 3

14 Crossing Loop Drainage (2 crossings) Phase 2 Schematic Design HF TBD TBD TBD 272,000.00$    3,400,000.00$      Estimate Req Drainage Study Garver TBD 2

15 Hilldale/Owen Creek Crossing Determining Scope PS TBD TBD TBD 42,000.00$      600,000.00$         Estimate Req Drainage Study TBD TBD 2

16 Hidden Creek Drainage Schematic Re-Design HF Jul-20 TBD TBD 32,000.00$      400,000.00$         Estimate Analyzing options MCE TBD 4

17 Rodeo/Woodland Park Schematic Design Complete HF May-20 TBD TBD 40,000.00$      500,000.00$         Estimate Analyzing options MCE TBD 4

18 Remington - Backyard Drainage Engineering of Drainage Path UD Summer-23 TBD TBD 2,000.00$         25,000.00$           Estimate Analyzing options COB COB 2

19 Pleasant Pointe Schematic Design Complete HF Summer-23 TBD TBD 29,400.00$      420,000.00$         Estimate Analyzing options Garnat TBD 3

20 WestPointe/Sunset Meadows Schematic Design Underway SD Summer-23 TBD TBD 210,000.00$    3,000,000.00$      Estimate Analyzing options Garnat TBD 2

21 Capital Drainage Master Plan Phase 2 303,000.00$         Garver NA ALL

Anticipated Total Project Costs = 923,039.40$    12,565,000.00$   

2022 COMPLETED PROJECTS
22 Hilltop Springhill Road Drainage 2022 Project Complete PS Dec-19 Oct-21 Mar-22 62,701.00$      556,689.00$         Contract Received HMGP Garnat Redstone 2

23 Northlake Crossing 2022 Project Completed 2023 PS Nov-21 Jul-22 Oct-22 80,000.00$      1,100,000.00$      Estimate Emergency Garnat TBD 2

24 Natalie Drainage Repair Project 2022 Project Complete SD Summer-21 Summer-21 Dec-21 -$                  35,000.00$           Estimate Sinkhole COB COB 1

25 Hanover Drainage 2022 Project Complete SD Jun-21 Jul-21 Aug-21 14,500.00$      145,000.00$         Bid Complete Garnat GSC 1

26 916 Shobe Road - Culvert Replacement 2022 Project Complete SD Feb-22 Apr-22 May-22 3,900.00$         39,000.00$           Estimate Upsizing culvert Garnat COB 1&3

27 1717 Augusta Cove - Culvert Replacement 2022 Project Complete SD Feb-22 Apr-22 May-22 10,500.00$      105,000.00$         Estimate Sinkholes Garnat GSC 2

28 2310 Raintree - Culvert Replacement 2022 Project Complete SD Feb-22 Feb-22 Mar-22 -$                  13,000.00$           Estimate Upsizing culvert COB COB 1

29 SE3rd & NW4th Culvert Replacement 2022 Project Complete SD 30,000.00$           COB COB 3

30 Capital Drainage Master Plan Phase 1 2022 Project Complete NA 195,146.00$         Contract MasterPlan Garver ALL

2022 Total Project Costs = 171,601.00$    2,218,835.00$     

2021 COMPLETED PROJECTS
31 Johnswood Culvert 2021 Project Complete SD 5,000.00$             In-House COB 1

32 Madison & Roosevelt Culvert 2021 Project Complete SD 4,000.00$             Damaged from Burning COB 1

33 Cedar Culvert 2021 Project Complete SD 21,000.00$           In-House COB 2

34 Neal Street - Culverts and Inlets 2021 Project Complete SD 12,000.00$           In-House COB COB 3

35 Mills Park -Crossing 2021 Project Complete PS 14,980.05$      166,445.00$         MCE GSC 3

36 Raintree Drainage - Project 4 -  Debswood Culvert 2021 Project Complete PS 7,500.00$         44,150.00$           In-House COB COB 1

37 Raintree Drainage - Project 5 - Mills Parks to Raintree 2021 Project Complete HF 12,000.00$      68,000.00$           In-House COB COB 1

38 Raintree Drainage - Project 6 - Raintree to Coraltree 2021 Project Complete HF 17,920.00$      256,000.00$         Garnat Burkhalter 1

39 Raintree Drainage - Project 7 - Flametree 2021 Project Complete HF 15,750.00$      88,000.00$           In-House COB COB 1

40 Raintree Drainage - Project 8 - Flametree to Raintree 2021 Project Complete HF 7,000.00$         85,000.00$           Garnat Burkhalter 1
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41 Dogwood Phase 1 2021 Project Complete SD 12,793.41$      182,763.00$         Garnat Burkhalter 3

42 Dogwood Phase 2A 2021 Project Complete SD 3,220.00$         46,000.00$           Garnat Burkhalter 3

43 Andrew and Dogwood Inlet Replacement 2021 Project Complete SD 5,000.00$             In-House COB COB 3

44 Ozark and Henson Culvert and Inlets 2021 Project Complete SD 106,000.00$         In-House MCE COB 2

45 Ditch/Swale  Maintenance Rehab 2021 Project Complete SD 8,000.00$             In-House COB All

46 Various Culvert Replacement and Rehab 2021 Project Complete 18,000.00$           In-House COB All

47 Culvert Jetting and Cleaning 2021 Project Complete HF 2,000.00$             In-House COB All

48 Stoneybrook Basin Rehab (Little and Large Basins) 2020 Project Complete SD 50,000.00$           In-House COB COB 2

49 Edgewood 2021 Project Complete SD 25,000.00$           In-House COB 4

2021 Total Project Costs = 91,163.46$      1,192,358.00$     

Unstarted - Not Scheduled

Unstarted - Scheduled

In Progress

Completed


