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The Construction Manager at Risk (CMAR) contract, awarded to Wilson Global General 
Contracting through an RFQ, includes a $30M guaranteed maximum price (GMP), with the 
CMAR covering overruns beyond a $2M base fee and earning bonuses for cost savings if the 
city approves the final scope. The Architecture/Engineering (A/E) contract, awarded to Polk 
Stanley Wilcox and Crafton Tull, sets fees at 7.5% of construction costs and $42,000 upfront for 
conceptual designs to support council approval and bond initiatives. Both contracts depend on 
approval from the mayor, city council, and a majority vote in a special bond election. The Saline 
County Economic Development Commission has also contributed $5,000 toward the conceptual 
design. 

(This section to be completed by the Mayor) 

ACTION PROPOSED (Motion for Consideration) 

Motion to approve. 



CONTRACT

FOR

CONSTRUCTION MANAGER AT-RISK

BRYANT ENTERTAINMENT FACILITY PROJECT

WHEREAS, the City of Bryant, Arkansas (“Owner”), has a contract to purchase that
certain real estate known as Tax Parcel 840.15010.000 located on Alcoa Road in Bryant,
Arkansas, on which an entertainment facility will be constructed (“the Project”) if approved by
the voters;

WHEREAS, Owner has selected Wilson Global General Contracting, LLC (“CMAR”)
to be the Construction Manager At-Risk for the development and construction of an outdoor
entertainment facility; and

WHEREAS, Owner and CMAR desire to enter this contract to set forth their agreement
about the engagement of CMAR as the Construction Manager At-Risk for the Project.

NOW, THEREFORE, FOR ADEQUATE AND FULL CONSIDERATION, THE
RECEIPT AND SUFFICIENCY OFWHICH IS HEREBY ACKNOWLEDGED, IT IS
MUTUALLY AGREED AS FOLLOWS:

1. Engagement. Wilson Global General Contracting, LLC, is hereby engaged by Owner to
serve as the Construction Manager At-Risk (“CMAR”) for the Project pursuant to the terms
of this contract. CMAR hereby acknowledges the following scope of work:

Overview: Anticipated phases are identified below with associated scope of work. Scope of
work is not limited to any additional industry standard scope of work necessary to complete
each phase. Coordination with the selected architectural team is critical for all phases. The
CMAR shall manage (i) the architectural team including its relationship with the City of
Bryant [as the owner of the Project, (ii) all other professional consultants involved in the
planning and design of the Project, (iii) the Operator during the planning and design of
the Project, and (iv) all subcontractors, materialmen and vendors during the bidding and
construction phases in order to achieve best value for the overall success of the Project
including working to achieve maximum cost savings. The CMAR will procure, and
present to the City of Bryant for its approval, within ninety (90) days an experienced
operator for the facilities which is a non-profit tax-exempt entity and is currently
operating a sustainable outdoor entertainment facility in the State of Arkansas. Operator
must be secured prior to the bond being obtained if a bond is required. The CMAR will
also assist in contract negotiations with the operator.
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a. PHASE 1: Pre-Construction Services

CMAR will:
i. Schematic Design Phase Coordination

1. Provide industry standard construction manager services,
including but not limited to development of costs, identifying
potential design changes which could result in cost savings or
energy efficiency, interact with the design team for review of
documents, etc.

2. Coordinate with and manage the architectural team to prepare and
submit three (3) sets of Schematic Design Documents,
Preliminary Specifications, schematic cost estimate and schedule
to the City staff and Architect for review and approval. (15% plan
review).

a. After receiving schematic design comments, meet with
applicable divisions to resolve comments in preparation
for review by Planning Commission

b. Assist architectural team in responding in writing to all
City Staff comments on plans

c. Assist architectural team in coordinating with private
utilities and service providers

ii. Design Development Phase Coordination
1. Manage and assist architectural team to define and develop all

trade bid packages and proposals. Those packages shall be
reviewed and approved by the City of Bryant representatives prior
to being released for the bidding process.

2. Assist the architectural team to prepare and submit three (3) sets of
Design Development Documents including Detailed
Specifications, Detailed Cost Estimate and schedule to the City
staff for review and approval. (50% plan review). Components to
include:

a. Site plans, paving layouts, traffic circulation, lighting,
signage and utilities

b. Floor plans, Structural, Civil, Architectural, Storm Water
Pollution Prevention Plan (SWPPP), MEP, Fire Protection
and landscaping

c. Exterior elevations, rendering and color palette
d. Building sections and details
e. Interior elevations and casework
f. Drainage Study and calculations, as required by City
g. Report addressing all City’s Design Criteria and Code

requirements
3. Assist architectural team in responding in writing to all City

comments on plans.
4. Assist architectural team in coordination of final utility plans.
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5. Facilitate with architectural team and City cost-benefit analysis to
determine most cost-effective construction after evaluation of
life-cycle cost impact.

iii. Construction Documents Phase
1. Assist architectural team in completing Construction

Documents/Plans and Specifications. Architectural team will
submit three (3) sets to City staff, and electronic versions as
necessary, for Code and general review and approval as well as
Construction Manager and City for cost analyses. (90% plan
review).

2. Attend follow up meetings with City Development Services and
Fire Marshall.

3. Complete final coordination with private utilities and service
providers.

4. Assist architectural team to prepare and submit three (3) complete
sets of Construction Documents, and electronic versions as
necessary, including 90% written responses, Specifications and
Architect’s Cost Estimate and schedule to City of Bryant
Development Services for review and approval (100% plan
review)

5. Assist architectural team in correcting plans to reflect issues noted
by Review for Permit, inclusive of any necessary redesign
prompted from the permit process.

6. Construction Documents/Plans, Specifications and Project
Drawings shall be routed through the City of Bryant Development
Services, Planning, Engineering, Building Safety, Fire Marshal,
and Urban Forestry for required approvals.

iv. Bid Phase
1. Coordinate with City Planning and Development Department to

ensure all procedures followed for this phase meet state laws and
City of Bryant Purchasing Policies. All sub bids will be advertised
and bid by the City’s Planning and Development Department

2. Provide services for reproduction and dissemination of bid sets
(project manual and stamped drawings) to the City [PM (1),
Purchasing (1) and interested bidders]. Documents should be made
available to any interested party electronically at no cost.

3. Provide distribution of plans to all interested parties.
a. Maintain open communication with the City of Bryant

Planning and Development Department throughout the
bidding process.

b. Distribution of all documents shall be done in a fair and
unbiased manner while keeping all interested parties on
equal terms.

c. Document and keep an updated accurate record of plan
holders and provide updated listings to all interested parties
in a timely manner.
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d. All questions and inquiries shall be directed to the City’s
Planning and Development Department and made in the
form of an addendum and shall be provided to all interested
parties at the same time by the Planning and Development
Department.

4. Coordinate with City Planning and Development Department
during pre‐bid meeting, facilitate and attend the Bid Openings
conducted by City Planning and Development Department.

5. Maintain open communication with the City Planning and
Development Department during any
process involving Request for Information (RFI).

6. Any addenda shall be provided to the Planning and Development
Department, for coordination with the City and for review and
approval in advance of issuance. Bidders, interested parties, and
plan holders shall receive all information included in an addendum
at the time addenda is issued.

7. In the event the CMAR desires to self‐perform a portion of the
work or a trade package, the CMAR shall submit a bid package in
the same time and manner as other interested parties.

8. In an effort to facilitate the bid opening in a vendor neutral space,
the bid opening shall be held at the City of Bryant Administration
Building, City Hall, at a time and date coordinated in advance with
the City Planning and Development Department.

9. Receive, review and analyze bids for the purpose of making
recommendations to the City. CMAR will include the following
required content:

a. Check for math errors and reconcile any mathematical
discrepancies

b. Review for unbalanced bid items
c. Coordinate with the City Planning and Development

Department in finalizing a Certified Bid Tabulation
d. Review of contractor’s financial standing and references

provided
e. Explanation of discrepancies in bids
f. Meeting with the City to provide a formal written

recommendation of award
10. Attend City Council meeting(s) for the recommendation for award

of Contract(s) for Construction.

THIS SPACE LEFT BLANK INTENTIONALLY
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b. PHASE 2: Guaranteed Maximum Price and Construction Administration
Phase

CMAR will:

i. After time to review all architectural and civil plans and specifications,
and additionally obtain bids from the various subcontractors and vendors
necessary to complete the Project, CMAR will present the Guaranteed
Maximum Price [“GMP”] to Owner which will be subject to change by (i)
Change Orders with notice to Owner, (ii) event(s) of Force Majeure, or
(iii) increases in fees charge by Supplemental Service Consultants as that
term is identified in the Owner’s contract with the Architect [AIA
Document B133 – 2019]. The GMP will contain a minimum fee to be
paid to the CMAR as set forth in Section 2 below. In the event of an event
of Force Majeure, the provisions of set forth in Exhibit A shall control.

ii. Put forth diligent and fiscally responsible efforts to ensure the project will
be completed on time and within budget.

iii. After review of all bids from subcontractors and vendors, CMAR must
provide Owner a timeline for completion of the Project [“Completion
Date”]. In the event of a delay in meeting the Completion Date, the
CMAR will be subject to liquidated damages which will be established at
the time the CMAR provides the GMP to City.

iv. Conduct regular Owner, Architect, CM meetings as jointly determined by
CMAR, City and Architect.

v. All requests for Change Orders will initially be reviewed by the CMAR
for approval, modification or rejection. The CMAR will then submit the
Change Orders to the City for review and approval with the
recommendations of CMAR. The CMAR will also provide copies of the
Change Order and its recommendations to the Architect. The CMAR will
maintain a log of all Change Orders.

vi. The CMAR will provide construction progress reports on a monthly basis.
vii. Review and address site visit report from the architectural team if a site

visit is requested by the CMAR.
viii. Make the Substantial Completion Inspection, prepare the punch list,

substantiate that items noted are completed, and issue Substantial
Completion Certificate.

ix. Project Close Out
1. Provide Warranty Services during the entire Warranty Period.
2. Provide support services as needed during the project close out

process.
3. Provide close out binder to the Owner which include, but are not

limited to, the following items which are available to the CMAR:
a. Contractor’s red lines and as‐built notes
b. Warranty information
c. Material Safety Data Sheet (MSDS)
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d. Operating Manuals
e. Start up and testing reports
f. Building commissioner report [if there is a Building

Commissioner]
g. As‐Built record drawings (in hard copy and digital format)
h. Produce a project narrative that provides a comprehensive

review of the construction activities for the project for
submission to the City at the completion of each contract
phase.

i. Release of Liens

CMAR will deliver a copy of the Close Out Binder to Architect.

2. If the GMP is $27,000,000 or less, the CMAR will be paid a guaranteed fee of $2,000,000. If
the GMP is more than $27,000,000, the guaranteed fee to be paid to the CMAR will be
$2,000,000 plus $75,000 for each increment of $1,000,000 that the GMP exceeds
$27,000,000. For example purposes only, if the GMP is $30,000,000, the guaranteed fee to
be paid to CMAR will be $2,000,000 plus $225,000 [$75,000 x 3]. The amount of the
guaranteed fee to be paid to CMAR will be included in the GMP. The fee will be paid in the
following manner:

(a.)The CMAR will be paid the sum of $250,000 during Phase 1 Pre-Constructions Services
[as set forth above in Section 1 a.]. Payment will be made by the City to CMAR in equal
monthly installments beginning June 1, 2025, and ending September 30, 2025.

(b.)The CMAR will be paid the remaining sum during Phase 2 Construction Administration
[as set forth in Section 1 b.] in addition to any unpaid balance of the fee set forth in
subsection (a). Payments will be made in equal monthly installments beginning October
1, 2025, and ending the month set forth for the Completion Date.

(c.)The CMAR will provide an invoice for each payment and submit it to the City on or
before the last day of the month for which the invoice is billing. The invoice will include
the monthly installment due and any extra expense incurred by the CMAR during that
month.

(d.)All payments to the CMAR will be due on the 20th day of the month immediately
following the month for which the invoice is submitted. Any payments made after the
20th day of the month next following will be subject to a penalty equal to 2% of the
amount due under the invoice.

(e.)The CMAR will be entitled to a bonus equal to 25% of the total costs of the Project
which are less than the GMP. For example purposes only, the bonus will be calculated as
follows – the numbers used in this example are assumptions only for purposes of this
example:

GMP $27,000,000
Less: Total Costs $26,500,000
Total Costs less than GMP $500,000
Multiplier .25
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Bonus to CMAR $125,000

The bonus to be paid to the CMAR will be paid at the end of the Construction
Administration Phase after verification and calculation of the total costs of the Project
and the Project’s receipt of a Certificate of Occupancy.

3. In addition to the provisions of Section 1 above, the CMAR’s contractual obligations under
this contract will not be complete until Owner receives a Certificate of Occupancy from City
of Bryant and CMAR’s completion of all punchlist items. The CMAR will assure that all
work performed and materials provided to the Project will be accomplished in a good and
workmanlike manner and meet or exceed the specifications in the Plans. The CMAR will
have the ultimate responsibility for the construction of the facilities in accordance with the
Plans and have all the duties and obligations for the timely completion of the Project. In
performance of the same, CMAR will specifically include, but not be limited to, the
following:

(a.)Completion of all applications for permits necessary to complete the project and
submission of the same to the appropriate city, county, state, or federal official
for the issuance on such permit(s) specifically including, but not limited to, a
Certificate of Occupancy issued by the City of Bryant in form and substance
acceptable to Owner;

(b.)Provide copies of all CMAR’s onsite safety procedures to Owner and distribute
such safety procedures to all subcontractors and vendors who are present on the
job site;

(c.)Receipt and review of all invoices for services or material for the Project, and
submission of the same to Owner monthly no later than the end of business on
the last day of each month with written recommendations for payment or other
treatment as the case may be. As a material element of CMAR review of all
invoices, CMAR will independently determine that all vendors and material
suppliers to subcontractors have been paid in full by the appropriate
subcontractor or, if unable to verify full payment, CMAR will so advise Owner
and develop a procedure to assure full payment to vendors, material suppliers
and subcontractors.

(d.)Prompt written notice to Owner of any developing or actual circumstances
relating to the Project that indicate a change in timing or costs of the Project or
deviation from the Plans;
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(e.)Conduct regular and periodic field verification inspections for best practices
purposes to include, but not limited to, assurance of compliance with the Plans
by all subcontractors and vendors and, in the case of discovery of
non-compliance with the Plans, provide immediate written notification to Owner
with specific details of the elements of non-compliance and identity of the
subcontractor or vendor responsible.

(f.) Promptly address and correct all items identified for correction on the post-
construction punchlist;

(g.) Remain on the job and be physically present until and including receipt of (i) the
issuance of a permanent Certificate of Occupancy by City of Bryant in form and
substance acceptable to Owner, and (ii) completion of the punchlist;

(h.)Upon completion of the Project including the punch list, issue a 12-month
warranty to Owner in form and substance identical to the General Contractor’s
12 Month Warranty attached hereto as Exhibit B.

(i.) In the event that any change is proposed to be made to the Plans, CMAR will
immediately notify Owner in writing of the purpose, scope and extra
costs/savings resulting from the proposed change in the Plans. CMAR agrees
not to make any changes to the Plans until notice has been provided to the
Owner.

(j.) CMAR currently has in place, and will maintain during the term of the Project,
general liability insurance in an amount of not less than $1,000,000 per
occurrence, an umbrella policy in an amount not less than $3,000,000, worker’s
compensation insurance in compliance with laws of the State of Arkansas, and
Commercial Auto insurance in an amount acceptable to Owner.

(k.) The Owner must be named as Additional Insured on a Primary and
Non-Contributory basis as respects to General Liability policy including both
ongoing and completed operations for a minimum of the stature of repose in the
State of Arkansas. Additionally, CMAR will sign a “Waiver of Subrogation” on
Worker’s Compensation, Commercial Auto, and General Liability policies in
favor of Owner

4. Duties of Owner. In furtherance of meeting timelines and financial obligations required by
the Project, Owner will:

8



(a) Timely pay all CMAR invoices and construction-related invoices directly to the
subcontractors, materialmen and vendors in the amounts recommended by the CMAR.
Owner will pay such invoices on or before the later of the 10th day of each month of the
Project after Owner has reviewed the invoices and recommendations of the CMAR and
validated the amounts contained therein;

(b) Upon completion of payment of CMAR and all construction-related invoices each
month, Owner will provide a written report by the 15th day of the month to CMAR with
itemization of the payee and amounts of all payments made for that month.

(c) Provide a form of Lien Waiver [attached hereto as Exhibit C] to CMAR for each
subcontractor, vendor, and materialman to sign at the time each submits an invoice, and
the form of Lien Waiver will be acceptable to CMAR and Owner;

(d) Promptly provide funding for payment of all application and permit fees;

(e) Be available to CMAR for consultation on issues relating to the Project; and

(f) Promptly review recommendations from CMAR for engagement of subcontractors,
vendors, and materialmen and notify CMAR of approval or disapproval of the same.

5. Representations and Warranties. As a material inducement for CMAR and Owner to enter
this contract, the following representations and warranties are made:

(a) CMAR hereby represents and warrants to Owner that (i) CMAR is qualified to do
business in the State of Arkansas, (ii) CMAR maintains, and will keep current during
the Project, all necessary licenses to function as a general contractor in the State of
Arkansas and City of Bryant, (iii) CMAR has in place currently, and will continue to
have in place during the Project, general liability insurance of not less than
$1,000,000 per occurrence with $3,000,000 aggregate and workers compensation
insurance, or exemption therefrom, for State of Arkansas and will provide certificates
of the same to Owner naming Owner as an additional insured, and (iv) CMAR is
familiar with the practices, procedures, reporting, and timelines imposed by Owner
for the Project.

(b) Owner hereby represents and warrants to CMAR that (i) Owner is a duly incorporated
city of the first class in the State of Arkansas, (ii) the Bryant City Council has
approved this contract and Owner has all reasonable and necessary authority to enter
and perform all its obligations under this contract, and (iii) Owner has, or on a date
specific will have, adequate funds on hand to pay the costs it will be obligated to pay
under this contract and, upon request of CMAR, Owner will verify availability of
funds and grant CMAR access to such funds to pay costs of this project.
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6. Changes. If the need for changes in the scope of the Project develops, CMAR will promptly
notify Owner with a written Notice of Change which will specify the scope, purpose, reason,
timeline, and costs of such changes.

7. Termination.

(a.) Upon Completion. This contract will terminate upon completion of CMAR duties as
approved by Owner which will include, but not be limited to, the issuance of a permanent
certificate of occupancy by the City of Bryant in form and substance acceptable to Owner.

(b) Without Cause. This contract may be terminated at Owner’s discretion upon thirty (30) days
written notice to the CMAR. In the event Owner terminates this Contract without cause pursuant
to this subsection (b), Owner will pay CMAR a termination fee equal to 25% of the remaining
unpaid balance of CMAR’s guaranteed fee as set forth in Section 2

(c.) For Cause. This Contract may be terminated immediately by Owner for cause. If Owner
terminates this contract for cause, it will be effective immediately and CMAR shall withdraw
from the job immediately. For purposes of this subsection (c), “cause” shall be defined as an act
of dishonesty, fraud or intentional disregard of its obligations and duties under this contract by
the CMAR.

The obligations of this Section shall survive expiration of the term or termination of this
Contract.

7. Governing Law. The laws of the State of Arkansas shall govern the Contract.

8. Assignment. CMAR nor Owner shall not assign this contract, or any obligations or benefits
hereunder, to any other party without the prior written consent of all parties to this contract.

9.Notices and Contact Information. All notices to Owner or CMAR will be sent to::

Owner: City of Bryant CMAR: Wilson Global General Contracting, LLC
210 SW 3rd Street P.O. Box 6480
Bryant, AR 72022 Hot Springs, AR 71902
ATTN: Mayor Chris Treat ATTN: Rick Wilson
Tel: 501.943.0999 Tel: 501.276.2267

10. Duplicate Originals. This contract may be signed in duplicate and each executed copy shall
be considered as an original contract.

11. Effective Date. Owner hereby acknowledges receipt of CMAR’s (i) license in the State of
Arkansas, (ii) copy of CMAR’s general liability insurance certificate on which Owner is
listed as an additional named insured, and (iii) CMAR’s workman’s compensation insurance
certificate. This contract is effective this ____ day of ____________, 2024, contingent on the
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passing of the bond issue to provide funding for the Project but may be cancelled at the sole
discretion of Owner if the Arkansas contractor’s license of CMAR is revoked or not renewed.

OWNER:

CITY OF BRYANT, ARKANSAS

By: __________________________ Date: _______________, 2024
Its Mayor

SEPARATE SIGNATURE PAGE
FOR
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WILSON GLOBAL GENERAL CONTRACTING, LLC

CONSTRUCTION MANAGER AT RISK CONTRACTWITH CITY OF BRYANT

CMAR:

WILSON GLOBAL GENERAL CONTRACTING, LLC

By: _____________________________ Date: _______________, 2024
Its President/Manager

SCHEDULE OF EXHIBITS
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Exhibit A – Force Majeure

Exhibit B – Form of Warranty

Exhibit C – Form of Lien Waiver

EXHIBIT A
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FORCE MAJEURE. If the CMAR shall be prevented or delayed from punctually
performing any obligation under this Contract by reason of a Force Majeure Event (as defined
below) the time to perform the obligation shall be automatically extended for a period of time
equal in length to the duration of the Force Majeure Event pus one (1) week and the Completion
Date established by the CMAR pursuant to Section 1 b. iii. shall automatically be extended by
the same amount of time. “Force Majeure Event” shall include only the following: (a) any
strike or lockout; (b) an Act of God specifically including, but not limited to, inclement weather
conditions; (c) governmental restrictions, regulations or controls not existing as of the Effective
Date; (d) enemy or hostile governmental action, war or acts of terrorism; (e) fire or other
casualty not resulting from CMAR’s negligence or misconduct; (f) delays caused by a pandemic
or epidemic; or (g) unavoidable delays in obtaining necessary materials from vendors or
suppliers including, but limited to, the furniture, fixtures or equipment required by the Operator.

14



EXHIBIT B

[to be placed on letterhead of

Wilson Global General Contracting, LLC]
_______________, 202__

City of Bryant
ATTN: Mayor Chris Treat

Re: 12 Month Contractor’s Warranty/Outdoor Entertainment Venue

Dear Mayor:

Wilson Global General Contracting, LLC, as the Construction Manager At Risk [“CMAR”] for
construction of the Outdoor Entertainment Venue in Bryant, Arkansas, located at
____________________ (“the Project”), hereby warrants that all labor and materials furnished
in conjunction with the Project are in accord with the Contract Documents and authorized
modifications thereto, and will be free from defects due to defective materials or workmanship
for a period of ONE YEAR from Substantial Completion of the Project. The commencement
date of this warranty is ______________, 202__ and expires on ______________, 202__.

Should any defect develop during the warranty period due to improper materials, workmanship
or arrangement, the same (including adjacent work displaced) shall be made good by the
undersigned. The Owner will give CMAR written notice of defective work.

Nothing in the above shall be deemed to apply to work which has been abused or neglected by
the Owner or Owner’s tenant.

EFFECTIVE this _____ day of ________________, 202__.

________________________________________________
Its Duly Authorized Officer
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EXHIBIT C

WAIVER OF CLAIM AND LIEN RIGHTS
AFFIDAVIT OF RECEIPT OF PAYMENT

Development: Outdoor Entertainment Venue - Bryant, AR
Location: __________

This Waiver becomes effective upon (i) signature below, and (ii) receipt by the undersigned of a check, or other
acceptable form of payment, that constitutes payment in full for all services and materials provided to, and
including, the date below.

WHEREAS, the undersigned has furnished labor and/or materials to the City of Bryant for incorporation into the
Development at the Location named above;

WHEREAS, to induce the release of payment for the labor and/or materials provided to the Development, the
undersigned hereby certifies, warrants and represents that all employees, subcontractors, laborers, suppliers and
materialmen providing goods and services for the Development have been paid in full for such goods and services
supplied to, for, through or at the direct or indirect request of the undersigned, and

WHEREAS, all necessary withholding taxes, sales taxes and other taxes due which relate to services and materials
for the Development have been paid in full to the appropriate taxing authorities,

NOW, THEREFORE, FOR AND IN CONSIDERATION OF THE PAYMENT FOR ANY AND ALL LABOR
AND/OR MATERIALS FURNISHED TO THE DEVELOPMENT TO THIS DATE, THE RECEIPT AND
SUFFICIENCY OF WHICH ARE HEREBY ACKNOWLEDGED, THE UNDERSIGNED HEREBY RELEASES
AND RELINQUISHES ANY AND ALL CLAIMS, ACTIONS OR CAUSES OF ACTION ARISING OUT OF, OR
RELATED TO, THE DEVELOPMENT, AND ALSO RELEASES ALL RIGHTS TO FILE OR RECORD
VENDOR, MATERIALMAN, AND/OR MECHANIC LIENS AGAINST THE REAL PROPERTY OWNED BY
THE CITY OF BRYANT AT THE LOCATION.

_______________________________________________
Name [Use corporate name if corporation or LLC; Partnership name if Partnership]

By: ___________________________________________ Date: _____________, 202___
Full legal name [Person Signing This Lien Waiver]

Its: ___________________________________________
Owner, Duly Authorized Officer or Partner

NOTE: If this instrument is executed by a corporation or LLC, it must be signed by an officer. If executed by a
partnership it must be signed by a partner.

Return to: Wilson Global General Contracting, LLC
P.O. Box 6480
Hot Springs, Arkansas 71902
Fax: 501.209.4204
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