

Pending Project List (Fee Study)

TBD →

To Be Determined is projects that have been identified & projects that have amounts and scope pending through the Capital Drainage Master Plan Study

PROJECT TITLE	Stormwater Project List (Outside of CDMP Listed Projects)
PROJECT MANAGER	Troy Ellis & Tim Fournier

COMPANY NAME	City of Bryant Stormwater Department
DATE	12/17/24 (Updated)

	Project	Estimated Project Cost	Estimated Engineering Cost	Engineer of Record for Design (Schematic or Full Design)	Design Available	PCT OF TASK COMPLETE
Project & Project Details						
1	Millspark & Ruth Drive Drainage Improvements (Water Ponding In Road)	\$125,000.00	\$18,000.00	-	-	0%
2	Walmart Basin City Owned (City Owned Basin Filled With Sediment, Cattail Weeds, Erosion Issues, Inflow/Outflow Issues, Weir Issues and Failed CMP Issues)	\$200,000.00	\$30,000.00	-	-	0%
3	Vicki Drive Drainage Improvements (Water Ponding - Road Flooding)	\$175,000.00	\$26,250.00	-	-	0%
4	Pleasant Pointe Subdivision Drainage Improvements (Road & Yard Flooding Issues, Improper Drainage Infrastructure & Easement Issues)	\$1,100,000.00	\$80,000.00	Garnat	Schematic	15%
5	Sunset Meadows Subdivision Drainage Improvements (Road & Yard Flooding Issues, Improper Drainage Infrastructure)	\$1,500,000.00	\$120,000.00	Garnat	Schematic	15%
6	Springhill Road Crossing Improvements (Road Flooding, Ditching, Gas Main & Sewer Force Main Conflicts, Possible Road Crossing Pipe Upsize needed)	\$50,000.00	\$7,500.00	-	-	0%
7	6141 Remington Subdivision (Road & Yard Flooding Issues, Improper Drainage Infrastructure)	\$175,000.00	\$26,250.00	-	-	0%
8	Stivers Drainage Improvements Road & Yard Flooding Issues, Improper Drainage Infrastructure, Major Easement Acquisitions)	\$300,000.00	\$80,000.00	CDI	Full Design	60%
9	Lacross Drainage Improvements (Multiple Yard Flooding)	\$70,000.00	\$50,000.00	CDI	Full Design	100%
10	Walmart Super Center Subdivision Drainage Improvements (Failing and Collapsed Drainage System)	\$3,000,000.00	\$450,000.00	-	-	0%