

Bryant - Public Works

Phase 1 - WasteWaster Treatment Plant Upgrade

1/6/2026

Item No.	Description	Status	Designed by	Construction	Anticipated Cost X \$1000
1	SCADA - EQ Basin Level & Influent/Effluent Flows	Quoted	Bryant	1st Quarter	\$40
2	Disinfection - SO2 Gas Regulator Replacement	Quoted	Bryant/Hawkins	1st Quarter	\$20
3	Disinfection - Reuse effluent water for disinfection	Preliminary	TBD	2nd Quarter	\$100
4	Disinfection - Expand Contact Chamber for 7MGD	Preliminary	Bryant	3rd - 4th Quarte	\$1,200
5	Disinfection - Contact Chamber Aeration System	Preliminary	Bryant	3rd - 4th Quarte	\$100
6	Headworks - Improvements	Preliminary	TBD	TBD	\$750
7	Headworks - Grit Removal System	Preliminary	Bryant/TBD	TBD	\$500
8	Treatment - 1 MGD (Aeromod Trane D) Addition - Clarification Chambers - 1st Stage Aeration Chamber Extension - 2nd Stage Aeration Chamber - Digester Chamber Extension - Aeration Blower Addition & Piping - Control System Upgrade - Electrical Power System Upgrade	Preliminary	Bryant/TBD	TBD	\$5,000
9	Treatment - Aeromod Trane A & B Upgrade - 1st Stage Aeration Basin Baffle - Aeration Blowers and Piping Upgrade - Control System Upgrade - Electrical Power System Upgrade	Preliminary	Bryant/TBD	TBD	\$3,000
10	Laboratory - Upgrade/Remodel	Preliminary	TBD	TBD	\$600

Projected TOTAL = \$11,310,000