
Item No. Description Quantity Unit Unit Price Total
1 Performance and Payment Bonds 1 LS 8,500$       $8,500
2 Mobilization 1 LS 4,250$       $4,250
3 Erosion Control 1 LS 4,000$       $4,000
4 Site Preparation 1 LS 5,500$       $5,500
5 Clearing and Grubbing 1 LS 10,000$     $10,000
6 ACHM Surface Course (2", Type 3) 400 TON 160$          $64,000
7 Class 7 Aggregate Base Course (6") 890 TON 55$           $48,950
8 Earthwork 3000 CY 40$           $120,000
9 Removable Pipe Bollards 2 EA 1,200$       $2,400
10 Seeding, Sodding, Final Cleanup 1 LS 8,000$       $8,000
11 Conduit for future Electrical 1 LS 20,000$     $20,000
12 ROW Acquistion 1 LS $10,000.00 $10,000

$305,600
$45,840

Engineering Design Services $48,560
$400,000
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